COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 16/ 2019

ESTI MATE SUMVARY 09: 38: 49
CONTI D: C20511 ESTI MATE NO. 0008 PROG SPEC YR 2005
PCN: 20511-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 155.0 DAYS TI ME ALLOW 160 WORK DAYS
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG PERCENT TI ME: 96. 88 ORI G TI ME ALLOW 120 WORK DAYS

PRQIECT NO STA 177A-011
SH 177 ARAPAHCE TO HAMPDEN RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE

CONTRACTOR:
APC CONSTRUCTION CO., LLC PAY PERI OD ENDI NG 04/ 12/ 2019 DATE TI ME STARTED 07/02/2018
14802 W 44th AVE. DATE LET 05/ 10/ 2018 DATE WORK BEGAN  07/02/2018
DATE AWARDED 05/21/2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/07/2018 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 07/02/2018
CURRENT TOTAL TH S ESTI MATE

CURRENT PROIECT AMT: $ 7,241, 548.91 PARTI Cl PATI NG $  5,932,979.20 $ 343, 393. 82
AWARD PRQIECT AM: $ 6, 325, 654. 65 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 81.93% TOTAL EARNI NGS 5,932, 979. 20 343, 393. 82
FUNDS AVAI LABLE: $ 1,308,569.71 STOCKPI LED MATERI ALS 2,459. 98 -16,964. 85

GROSS EARNI NGS 5,935, 439. 18 326, 428. 97
TOTAL CLAI MS: $ 0.00 RETAI NAGE -94,884. 82 0.00

SECURI TI ES ENCUNBERED 0. 00 0.00

NET EARNI NGS 5, 840, 554. 36 326, 428. 97

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AMOUNT  DUE 5, 840, 554. 36 326, 428. 97

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;s 77777 3 728,74728.7977 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



COLORADO DEPARTMENT OF TRANSPORTATI ON

CONTI D C20511

PCN: 20511-BID

PRQIECT STA 177A-011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00008 *Tree Trinmm ng

0010 202-00014 *Brush Cearing

0015 202-00035 *Renoval of Pipe

0020 202-00190 *Renoval of Concrete Median Cover Material
0025 202- 00200 *Renpval of Sidewal k

0030 202-00203 *Renoval of Curb and Cutter

0035 202-00206 *Renpoval of Concrete Curb Ranp

0040 202-00220 Renoval of Asphalt Mat

0045 202-00240 *Renpoval of Asphalt Mt (Pl aning)

0050 202-00250 *Rermoval of Pavenent Marking

0055 202-00254 *Renoval of Pavenent Marking (12 Inch)

ESTI MATE NO 0008

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
20. 000
HOUR
720. 00000
10. 000
HOUR
275. 00000
12. 000
LF
54. 79000
21. 000
5%
61. 36000
747.000
5%
51. 50000
460. 000
LF
15. 34000
871. 000
5%
49. 31000
20. 000
sy
34. 35000
208, 858. 000
5%
2. 42000
40, 000. 000
SF
0. 77000
0. 000
SF

0. 66000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

10. 000
0. 000
10. 000

6. 000
0. 000
6. 000

12. 000
0. 000
12.000

16. 000
5. 000
21. 000

203. 000
125. 000
328. 000

282.000
178. 000
460. 000

664. 000
207. 000
871. 000

13. 000
0. 000
13. 000

185, 591. 120
435. 000
186, 026. 120

33, 995. 000
2,547.000
36, 542. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 16/ 2019

306.

6, 437

2,730

10, 207

1, 052.

1, 961.

.00

.00

.00

80

50

52

17

.00

70

19

.00

09: 38: 49

AMOUNT

7,200

1, 650.

657.

1, 288.

16, 892

7,056

42, 949

446.

450, 183

28, 137

00

00

48

56

00

40

01

55

21

34

.00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20511-BID ESTI MATE RUN 04/ 16/ 2019
PRQIECT STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0060 202- 00256 *Renpval of Pavenent Marking (15 Inch) 0. 000 0. 000
SF 0. 000 0. 00
0. 66000 0. 000 0. 00
0065 202-00810 *Renoval of G ound Sign 7.000 6. 000
EACH 0. 000 0. 00
93. 14000 6. 000 558. 84
0070 202-00821 *Renoval of Sign Panel 15. 000 13. 000
EACH 0. 000 0. 00
81. 09000 13. 000 1, 054. 17
0075 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
164. 37000 0. 000 0.00
0080 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 1. 000
LS 0. 000 0. 00
15, 363. 07000 1. 000 15, 363. 07
0085 202-01130 *Renoval of Guardrail Type 3 1, 130. 000 368. 000
LF 762. 000 2,712.72
3.56000 1, 130. 000 4,022.80
0090 202-01300 *Renpval of End Anchorage 3. 000 1. 000
EACH 1.000 210. 39
210. 39000 2.000 420.78
0095 202-04002 *Cl ean Cul vert 83. 000 39. 000
EACH 44.000 60, 269. 00
1, 369. 75000 83. 000 113, 689. 25
0100 202- 04005 *Cl ean Val ve Box 77.000 62. 000
EACH 0. 000 0. 00
273. 95000 62. 000 16, 984. 90
0105 203-00010  Uncl assified Excavation (Conplete In Place) 130. 000 0. 000
cY 0. 000 0. 00
55. 21000 0. 000 0.00
0110 203-01500 Bl ading 10. 000 0. 000
HOUR 0. 000 0. 00

161. 29000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0115 203-01597

0120 208-00002

0125 208-00035

0130 208-00046

0135 208-00051

0140 208-00054

0145 208-00106

0150 208-00107

0155 210-00815

0160 210-00867

0165 210-04010

C20511

20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Pot hol i ng

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

*Pre-fabricated Concrete Washout Structure

*StormDrain Inlet Protection (Type I)

*StormDrain Inlet Protection (Type II)

Sweepi ng (Sedi ment Renoval)

Renoval of Trash

*Reset Sign Panel

*Reset Fire Preenption Unit

*Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
200. 000
HOUR
175. 33000
430. 000
LF
10. 96000
320. 000
LF
16. 44000
3. 000
EACH
2, 279. 26000
311. 000
LF
9. 59000
56. 000
EACH
383. 53000
75. 000
HOUR
219. 16000
25. 000
HOUR
164. 37000
9. 000
EACH
131. 50000
3. 000
EACH
399. 97000
94. 000
EACH

350. 03000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

156. 000
0. 000
156. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

185. 000
0. 000
185. 000

56. 000
0. 000
56. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000

8. 000
1. 000
9. 000

3. 000
0. 000
3. 000

83. 000
0. 000
83. 000
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ESTI MATE RUN 04/ 16/ 2019

131.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 49

AMOUNT

27, 351.

6, 837.

1,774.

21, 477.

1, 534.

1,183.

1,199.

29, 052.

48

.00

.00

78

15

68

12

.00

50

91

49



CONTI D

ROADWAY

CAT NO0200

0170 210-04020

0175

210- 04050

0180

240- 00000

0185

240- 00010

0190

250- 00050

0195

250- 00100

0200

250- 00110

0205

250- 00120

0210

250- 00200

0215

250- 00210

0220 304-06000

C20511
20511-BID
STA 177A-011

| TEM
DESCRI PTI ON

*Modi fy Inlet

*Adj ust Val ve Box

*Wldlife Biologist

of Nests

*Renoval

*Moni toring Techni ci an

*Envi ronment al

Heal th and Safety

*Heal th and Safety O ficer

*Mat eri al

Sanpl i ng and Delivery

Mat eri al

Handl i ng (Stockpile)

Solid Waste Di sposal

Aggregat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 835. 29000
162. 000
EACH
188. 71000
20. 000
HOUR
109. 58000
20. 000
HOUR
109. 58000
15. 500
HOUR
76. 71000
1. 000
LS
4, 250. 00000
4. 000
HOUR
87. 66000
2.000
EACH
328. 74000
1. 000
cy
821. 85000
1. 000
cy
1, 643. 70000
246. 780
TON

58. 22000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

. 000
1. 000
. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 500
0. 000
15. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 270
0. 000
45. 270
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ESTI MATE RUN 04/ 16/ 2019

188.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 49

AMOUNT

3,835

25, 287

1,189

4,250

2,635

29

14

.00

.00

01

00

.00

.00

.00

.00

62



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 403-00720 Hot M x Asphalt (Patching) (Asphalt) 63. 720 27.300
TON 28.420 4, 689. 30
165. 00000 55.720 9, 193. 80
0230 403-00800 Emer gency Pot hol e Repair 50. 000 7.000
TON 2.500 1, 287.50
515. 00000 9. 500 4,892.50
0235 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 29, 531. 000 26, 311. 610
TON 0. 000 0. 00
76. 70000 26, 311. 610 2,018, 100. 49
0240 411-10255 Enul sified Asphalt (S| ow Setting) 6, 880. 000 6, 516. 000
GAL 0. 000 0. 00
5. 65000 6, 516. 000 36, 815. 40
0245 503-00018 *Drilled Caisson (18 Inch) 10. 000 5. 000
LF 5. 000 904. 05
180. 81000 10. 000 1, 808. 10
0250 503-00036 *Drilled Caisson (36 Inch) 190. 000 190. 000
LF 0. 000 0. 00
301. 34000 190. 000 57, 254. 60
0255 603-00015 Culvert Lining (15 Inch) 65. 000 65. 000
LF 0. 000 0. 00
219. 16000 65. 000 14, 245. 40
0260 603-02245  *30x19 Inch Reinforced Concrete Pipe Elliptical 12. 000 12. 000
(Conplete In
LF 0. 000 0. 00
219. 16000 12. 000 2,629.92
0265 606- 00301 *Cuardrail Type 3 (6-3 Post Spacing) (31 in. M) 1, 460. 500 450. 500
LF 1, 010. 000 31, 269. 60
30. 96000 1, 460. 500 45,217.08
0265 MATERI AL ALLOMANCE W Beam Rai |, Gal v 862. 500
LF -862.500 -6, 388. 84
7.40735 0. 000 0. 00
0265 MATERI AL ALLOMWANCE W Beam Rai |, Galv 862. 500
LF -862.500 -6,161.19

7.14341 0. 000 0. 00



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 606-01340 *End Anchorage Type 3D 5. 000 3. 000
EACH 2.000 2,120.70
1, 060. 35000 5. 000 5,301.75
0270 MATERI AL ALLOMNCE Guardrail End Treat 1. 000
EACH -1.000 -189. 36
189. 36750 0. 000 0.00
0270 MATERI AL ALLOWANCE Guardrail End Treat 1. 000
EACH -1. 000 -307. 47
307. 47750 0. 000 0. 00
0275 606-01370 *Transition Type 3G 4. 000 2.000
EACH 2.000 4,706. 00
2, 353. 00000 4.000 9, 412. 00
0275 MATERI AL ALLOWANCE Transtion, Guardrail 2.000
EACH -2.000 -2,124.00
1, 062. 00000 0. 000 0. 00
0275 MATERI AL ALLOMNCE Transtion, Guardrail 2.000
EACH -2.000 -564. 00
282.00000 0. 000 0.00
0280 606-01380 *Transition Type 3H 3. 000 3. 000
EACH 0. 000 0.00
1, 256. 99000 3. 000 3,770.97
0280 MATERI AL ALLOMNCE Transtion, Guardrail 0. 000
EACH 0. 000 0. 00
394. 64667 0. 000 0.00
0285 606-02003 *End Anchorage (Nonfl ared) 2.000 1.000
EACH 1. 000 3,177.10
3,177.10000 2.000 6, 354. 20
0285 MATERI AL ALLOMNCE Guardrail End Treat 0. 000
EACH 0. 000 0. 00
1, 639. 85000 0. 000 0.00
0290 606-02005 *End Anchorage (Fl ared) 4.000 1.000
EACH 1. 000 2,585.81

2,585. 81000 2.000 5,171.62



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20511-BI D ESTI MATE RUN
PRQIECT: STA 177A-011 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 MATERI AL ALLOWANCE Guardrail End Treat 3. 000
EACH -1.000 -1,229.99
1, 229. 99000 2.000 2,459. 98
0295 607-11525 Fence (Plastic) 500. 000 351. 000
LF 0. 000 0. 00
10. 96000 351. 000 3, 846. 96
0300 608-00006 *Concrete Sidewal k (6 Inch) 700. 000 67. 000
SY 282.500 25, 385. 45
89. 86000 349. 500 31, 406. 07
0305 608-00010 *Concrete Curb Ranp 948. 000 703. 000
5% 237.000 55, 837. 20
235. 60000 940. 000 221, 464. 00
0310 608-00015 *Det ect abl e War ni ngs 200. 000 70. 000
SF 0. 000 0. 00
164. 37000 70. 000 11, 505. 90
0315 609-21010 *Curb and Cutter Type 2 (Section |-B) 203. 000 89. 000
LF 90. 000 3,550.50
39. 45000 179. 000 7,061. 55
0320 609-40010 *Curb Type 4 (Section B) 15. 000 15. 000
LF 0. 000 0. 00
56. 98000 15. 000 854.70
0325 612-00042 *Delineator (Flexible) (Type Il) 23. 000 23. 000
EACH 0. 000 0. 00
96. 43000 23.000 2,217.89
0330 613-00206 *2 Inch Electrical Conduit (Bored) 5, 000. 000 3,312. 000
LF 0. 000 0.00
12. 05000 3,312. 000 39, 909. 60
0335 613-00306 *3 Inch Electrical Conduit (Bored) 2, 300. 000 1, 641. 000
LF 0. 000 0. 00
14. 25000 1, 641.000 23, 384. 25
0340 613-01200 *2 Inch Electrical Conduit (Plastic) 770. 000 377.000
LF 0. 000 0. 00

12. 05000 377.000 4,542.85



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0345 613-01300 *3 Inch Electrical Conduit (Plastic) 532. 000 512. 000
LF 20. 000 295. 80
14. 79000 532. 000 7,868. 28
0350 613-07000 *Pul | Box (Special) 34.000 14. 000
EACH 0. 000 0. 00
394. 49000 14. 000 5,522.86
0355 613-07002 *Type Two Pul | Box 11. 000 10. 000
EACH 0. 000 0. 00
799. 93000 10. 000 7,999. 30
0360 613-07003 *Type Three Pull Box 15. 000 14. 000
EACH 0. 000 0. 00
1, 046. 49000 14.000 14, 650. 86
0365 613-07004 *Type Four Pull Box 24.000 24.000
EACH 0. 000 0. 00
1, 298. 52000 24.000 31, 164. 48
0370 613-07005 *Type Five Pull Box 3. 000 1. 000
EACH 2.000 3,725.70
1, 862. 85000 3.000 5,588.55
0375 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
11, 615. 45000 1. 000 11, 615. 45
0380 613-80130 *Servi ce Meter Cabinet 3. 000 3. 000
EACH 0. 000 0. 00
4, 109. 24000 3.000 12,327.72
0385 614-00011  *Sign Panel (Class I) 393. 000 373. 000
SF 0. 000 0. 00
25.20000 373. 000 9, 399. 60
0390 614-00012 *Sign Panel (Class I1) 48. 000 48. 000
SF 0. 000 0. 00
28. 49000 48. 000 1,367.52
0395 614-00013  *Sign Panel (Cass IIl) 144. 000 144.000
SF 0. 000 0. 00

40. 54000 144. 000 5,837.76



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0400 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 10. 000 3. 000
Sl i pbase
EACH 0. 000 0. 00
235. 60000 3. 000 706. 80
0405 614-07105 *Modi fication of Sign Legend 2.000 2.000
EACH 0. 000 0. 00
1, 084. 84000 2.000 2,169.68
0410 614-70024  *1310nm SFP Optic Modul e 6. 000 6. 000
EACH 0. 000 0. 00
471. 19000 6. 000 2,827.14
0415 614-70030 *Optical Attenuator 6. 000 6. 000
EACH 0. 000 0. 00
123. 83000 6. 000 742.98
0420 614-70150  *Pedestrian Signal Face (16) (Countdown) 26. 000 22.000
EACH 4.000 2,082.00
520. 50000 26. 000 13, 533. 00
0425 614-70200  *Accessi bl e Pedestrian Signal 24.000 16. 000
EACH 8. 000 10, 256. 64
1, 282. 08000 24.000 30, 769. 92
0425 MATERI AL ALLOWANCE Traf fi c Equi pnent 0. 000
EACH 0. 000 0. 00
701. 87800 0. 000 0. 00
0430 614-70336 *Traffic Signal Face (12-12-12) 40. 000 38. 000
EACH 2.000 1, 391. 66
695. 83000 40. 000 27, 833. 20
0435 614-70448 *Traffic Signal Face (12-12-12-12) 17. 000 15. 000
EACH 2.000 2,049.14
1, 024. 57000 17. 000 17,417. 69
0440 614-72836 *Conflict Monitor 3. 000 3. 000
EACH 0. 000 0. 00
1, 194. 42000 3.000 3,583. 26
0445 614-72855 *Traffic Signal Controller Cabinet 3. 000 3. 000
EACH 0. 000 0. 00

15, 341. 16000 3. 000 46, 023. 48



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0450 614-72860  *Pedestrian Push Button 20. 000 0. 000
EACH 10. 000 2,958.70
295. 87000 10. 000 2,958.70
0455 614-72863 *Pedestrian Push Button Post Assenbly 35. 000 23. 000
EACH 12. 000 20, 447. 52
1, 703. 96000 35. 000 59, 638. 60
0460 614-72875  *Loop Detector Wre 20, 816. 000 18, 811. 000
LF 0. 000 0. 00
4.11000 18, 811. 000 77,313.21
0465 614-72882 *Traffic Signal Vehicle Detector (Mcro Type) 15. 000 15. 000
EACH 0. 000 0. 00
1, 988. 87000 15. 000 29, 833. 05
0465 MATERI AL ALLOMANCE No Test Required 0. 000
EACH 0. 000 0. 00
712. 96000 0. 000 0. 00
0470 614-72889 *Traffic Signal Vehicle Detector (Mcro Type) 18. 000 18. 000
(Non- I nvasi ve) EACH 0. 000 0. 00
1, 216. 33000 18. 000 21, 893. 94
0470 MATERI AL ALLOMANCE No Test Required 0. 000
EACH 0. 000 0. 00
747.13333 0. 000 0. 00
0475 614- 80000 *Fl ashi ng Beacon 4. 000 4. 000
EACH 0. 000 0. 00
2,914.82000 4.000 11, 659. 28
0480 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
16, 214. 51000 3. 000 48, 643. 53
0485 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
17, 138. 26000 3. 000 51,414.78
0490 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

15, 657. 84000 1. 000 15, 657. 84



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0495 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 3. 000 3. 000
EACH 0. 000 0. 00
16, 730. 63000 3. 000 50, 191. 89
0500 614-84100 *Traffic Signal Pedestal Pole Al um num 2.000 0. 000
EACH 2.000 3,013. 44
1, 506. 72000 2.000 3,013.44
0505 614-86248 *Traffic Signal Controller (Type 2070LC) 3. 000 3. 000
EACH 0. 000 0. 00
5,179. 83000 3. 000 15, 539. 49
0505 MATERI AL ALLOMANCE Traffic Controller (Type 2070LC) 0. 000
EACH 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0510 614-86800  *Uninterrupted Power Supply 3. 000 3. 000
EACH 0. 000 0. 00
8, 547.21000 3. 000 25, 641. 63
0515 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 525. 000 300. 000
LF 0. 000 0. 00
8. 77000 300. 000 2,631.00
0520 614-87012 *Fiber Optic Termination Panel (12 Fiber) 3. 000 3. 000
EACH 0. 000 0. 00
630. 08000 3. 000 1, 890. 24
0525 614-87015 *Buf fer Tube Fan Qut Kit 3. 000 3. 000
EACH 0. 000 0. 00
597. 21000 3.000 1,791.63
0530 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0. 00
3, 775. 02000 1. 000 3,775.02
0535 614-87512 *Splice Fiber Optic Cable (12 Strand) 3.000 3. 000
EACH 0. 000 0. 00
2,261.72000 3.000 6,785.16
0540 614-87692  *Ethernet Switch Type II 3. 000 3. 000
EACH 0. 000 0. 00

5, 583. 08000 3. 000 16, 749. 24



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20511-BI D ESTI MATE RUN
PRQIECT STA 177A-011 ESTI MATE NO 0008
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0540 MATERI AL ALLOWANCE Traffic Equi pment 0. 000
EACH 0. 000 0. 00
5, 583. 00000 0. 000 0. 00
0545 621-00450 Det our Pavenent 198. 000 198. 000
SY 0. 000 0. 00
61.61000 198. 000 12,198.78
0550 625-00000  *Construction Surveying 1. 000 0.971
LS 0. 000 0. 00
27,800. 00000 0.971 26, 993. 80
0555 625-00001 *Construction Surveying (Hourly) 40. 000 5. 000
HOUR 0. 000 0. 00
273. 95000 5. 000 1,369.75
0560 626-00000 *Mobi | i zation 1. 000 1. 000
LS 0. 000 0. 00
222,700. 00000 1. 000 222,700.00
0565 626-01103 *Public Information Services (Tier II1) 1. 000 0. 900
LS 0. 000 0. 00
13, 700. 00000 0. 900 12, 330.00
0570 627-00008 *Modi fi ed Epoxy Pavenent Marking 490. 000 288. 000
GAL 0. 000 0. 00
74.51000 288. 000 21, 458. 88
0575 627-00013 *Paverent Marking Paint (H gh Build) 1, 200. 000 835. 000
GAL 25. 000 821.75
32. 87000 860. 000 28, 268. 20
0580 627-01010 *Preformed Plastic Pavement Marking (Type |)(Inlaid) 22, 384.000 10, 549. 000
SF 770.000 9, 532. 60
12. 38000 11, 319. 000 140, 129. 22
0585 627-30405  *Preformed Thernoplastic Pavement MarKking 2, 799. 000 1, 042. 000
(Wor d- Synbol )
SF 0. 000 0. 00
13. 42000 1, 042. 000 13, 983. 64
0590 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 7,542.000 2, 168. 000
Li ne
) SF 0. 000 0. 00
10. 74000 2,168. 000 23, 284. 32



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0595 629-01011 *Survey Monument (Type 1A) 6. 000 0. 000
EACH 0. 000 0. 00
493. 11000 0. 000 0. 00
0600 629-01110 *Locat e Monunents 6. 000 0. 000
HOUR 0. 000 0. 00
197. 24000 0. 000 0. 00
0605 629-01210 *Adj ust Monunment Box 6. 000 5. 000
EACH 0. 000 0. 00
328. 74000 5. 000 1, 643.70
0610 630-00000  *Fl aggi ng 4,000. 000 2, 839. 000
HOUR 332.500 8,744.75
26. 30000 3,171.500 83, 410. 45
0615 630-00007 *Traffic Control Inspection 150. 000 10. 000
DAY 2.000 290. 40
145. 20000 12. 000 1, 742. 40
0620 630-00012 *Traffic Control Managenent 200. 000 142. 000
DAY 22.000 20, 202. 60
918. 30000 164. 000 150, 601. 20
0625 630-80335 *Barricade (Type 3 MA) (Tenporary) 5. 000 4.500
EACH 0. 000 0. 00
51. 58000 4.500 232.11
0630 630-80341  *Construction Traffic Sign (Panel Size A) 51. 000 45.900
EACH 0. 000 0. 00
60. 69000 45. 900 2,785.67
0635 630-80342  *Construction Traffic Sign (Panel Size B) 50. 000 43. 200
EACH 0. 000 0. 00
72.83000 43. 200 3, 146. 26
0640 630-80343 *Construction Traffic Sign (Panel Size Q) 3. 000 2.700
EACH 0. 000 0. 00
94. 06000 2.700 253. 96
0645 630-80355 *Portable Message Sign Panel 5. 000 4.500
EACH 0. 000 0. 00

4,386. 67000 4.500 19, 740. 02



CONTI D

CAT NO0200

0650

0655

0660

0665

0670

0675

0680

0685

0690

0695

0700

630- 80358

630- 80360

630- 80370

630- 80380

630- 80384

630- 80391

630- 80393

630- 85010

700- 70010

700-70011

700- 70016

C20511
20511-BID
STA 177A-011

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Advance Warning Fl ashing or Sequencing Arrow Panel (C 4.000
Type)
EACH
758. 57000
*Drum Channel i zi ng Device 60. 000
EACH
21. 92000
*Concrete Barrier (Tenporary) 648. 000
LF
65. 75000
*Traffic Cone 300. 000
EACH
8. 09000
*Tubul ar Mar ker 0. 000
EACH
21.92000
*Channel i zi ng Devi ce (Fixed) 100. 000
EACH
43. 83000
*Stackabl e Vertical Panels 60. 000
EACH
21.92000
*| npact Attenuator (Tenporary) 2.000
EACH
2, 035. 16000
F/ A M nor Contract Revisions 90, 000. 000
FA
1. 00000
F/ A Partnering 5, 000. 000
FA
1. 00000
F/ A Fuel Cost Adjustnent 10, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3. 600
0. 000
3. 600

27.000
14. 400
41. 400

540. 000
0. 000
540. 000

180. 000
0. 000
180. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

36. 000
0. 000
36. 000

1. 800
0. 000
1.800

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4,837.980
0. 000
4,837.980

Page 15

ESTI MATE RUN 04/ 16/ 2019

315.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09: 38: 49

AMOUNT

2,730

907.

35, 505

1, 456.

789.

3,663

4,837

85

49

00

20

.00

.00

12

29

.00

.00

98



CONTI D:

CAT NO0200

0705

0710

0715

0720

0725

0730

0735

0740

0875

700- 70018

700- 70019

700- 70023

700- 70025

700- 70031

700- 70034

700- 70082

700- 70380

630- 00003

CAT NO0300

0750

C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
20511- BI D ESTI MATE RUN 04/ 16/ 2019
STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ AMOUNT
| TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
ROADVWAY
F/ A Roadway Smoot hness |ncentive 100, 000. 000 9, 271. 750
FA 0. 000 0. 00
1. 00000 9,271.750 9,271.75
F/ A Asphalt Cenent Cost Adjustnent 30, 000. 000 16, 266. 040
F A 0. 000 0.00
1. 00000 16, 266. 040 16, 266. 04
F/ A On- The- Job Trai nee 1, 920. 000 1, 193. 000
FA 490. 000 490. 00
1. 00000 1, 683. 000 1, 683. 00
F/A Quality Incentive Payment 40, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
F/ A Interim Surface Repair 21, 275. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Hotel Vouchers 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
F/' A Furnish & Install Electrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
Uni forned Traf Cirl 374. 250 374. 250
HOUR 0. 000 0. 00
115. 00000 374. 250 43, 038. 75
CAT 0200 CURRENT AMT $ 6, 214,054.48$% 291,374.91% 4,997, 377. 14
STRUCTURES F-17-AC
*Rermoval of Sidewal k 45. 000 45. 000
5% 0. 000 0.00
51. 50000 45. 000 2,317.50

202- 00200



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES F-17-AC

0755 202-00203  *Renoval of Curb and Gutter 77.000 75. 000
LF 0. 000 0. 00
15. 34000 75. 000 1, 150. 50
0760 202-00246 *Rermoval of Asphalt Mat (Pl aning) (Special) 376. 000 0. 000
SY 0. 000 0. 00
11. 92000 0. 000 0. 00
0765 202-00495 *Renoval of Portions of Present Structure 1. 000 1. 000
LS 0. 000 0. 00
168, 500. 00000 1. 000 168, 500. 00
0770 210-00530  *Rebuild Portions of Present Structure 58. 000 58. 000
SF 0. 000 0. 00
624. 60000 58. 000 36, 226. 80
0775 403-34871 Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 151. 000 0. 000
TON 0. 000 0. 00
76. 70000 0. 000 0. 00
0780 515-00120  *Waterproofing (Menbrane) 862. 000 0. 000
SY 0. 000 0. 00
21.92000 0. 000 0. 00
0785 518-03000 *Sawi ng and Seal i ng Bridge Joint 308. 000 0. 000
LF 0. 000 0. 00
48. 22000 0. 000 0. 00
0790 601-03040 *Concrete Cass D (Bridge) 261. 000 218. 000
cY 9. 000 8,481.51
942. 39000 227.000 213,922.53
0795 602-00020 *Reinforcing Steel (Epoxy Coated) 45, 040. 000 45, 010. 000
LB 0. 000 0. 00
1. 42000 45, 010. 000 63, 914. 20
0800 606-11032 *Bridge Rail Type 10M ( Speci al) 129. 000 129. 000
LF 0. 000 0. 00
361. 61000 129. 000 46, 647. 69
0805 608- 00000 *Concrete Sidewal k 128. 000 0. 000
SY 57. 000 5,621. 34

98. 62000 57. 000 5,621. 34



CONTI D: C20511 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PCN: 20511-BI D ESTI MATE RUN 04/ 16/ 2019
PRQJECT: STA 177A-011 ESTI MATE NO 0008 09: 38: 49
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES F-17-AC

0810 609-21020 *Curb and Gutter Type 2 (Section |I-B) 291. 000 0. 000
LF 291. 000 14, 349. 21
49. 31000 291. 000 14, 349. 21
0880 900-00006 Added Item (Dollar)/ Bridge Drains for Structure 1. 000 0. 000
FA7-AC DOL 1. 000 6, 602. 00
6, 602. 00000 1. 000 6, 602. 00

CAT 0300 CURRENT AMT $ 648,178.75 % 35,054.06% 559, 251.77
CAT NO0301 STRUCTURES F-17-AA

0815 202- 00246 *Renmpval of Asphalt Mat (Planing) (Special) 947.000 947.000
SY 0. 000 0. 00
11. 92000 947. 000 11, 288. 24
0820 202-00453 *Renpval of Portions of Present Structure (Cl ass 2) 259. 770 259. 770
SY 0. 000 0. 00
378. 05000 259.770 98, 206. 05
0825 202-00460 *Renpval of Portions of Present Structure (Cl ass 3) 5. 000 5. 000
Sy 0. 000 0. 00
575. 29000 5. 000 2,876. 45
0830 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 170. 000 163. 410
TON 0. 000 0. 00
76. 70000 163. 410 12,533.55
0835 515-00120 *\Wat er proof i ng (Menbrane) 947. 000 947. 000
Sy 0. 000 0. 00
21.92000 947. 000 20, 758. 24
0840 518-03000 *Sawi ng and Seal i ng Bridge Joint 224.000 224.000
LF 0. 000 0. 00
48. 22000 224.000 10, 801. 28
0845 601-06100 *Concrete (Patching) 21.100 21.100
cY 0. 000 0. 00
5, 698. 14000 21.100 120, 230. 75
0850 601-51005 *Gal vani ¢ Anodes 462. 000 462. 000
EACH 0. 000 0. 00

38. 35000 462. 000 17,717.70



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0008

Page 19
ESTI MATE RUN 04/ 16/ 2019

CONTI D: C20511

PCN: 20511-BID

PRQIECT STA 177A-011

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0301 STRUCTURES F-17-AA

0855 602-00000 *Rei nforcing Steel

CAT NO0400

0860 620- 00005 Field Ofice (Special)

0865 620-00012

Field Laboratory (C ass 2)

0870 620- 00020 Sanitary Facility

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
957. 000
LB
1. 21000
CAT 0301  CURRENT AMT $
1. 000
EACH
38, 900. 00000
1. 000
EACH
40, 500. 00000
1. 000
EACH
3, 840. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

09: 38: 49
PREV QTY/ AMOUNT
Y TH S PERI CD TH' S CUMULATI VE
QTY TO DATE PERI CD ANMOUNT
957. 000
0. 000 0.00
957. 000 1, 157. 97
296, 075.68 % 0.00% 295,570.23
1. 000
0. 000 0.00
1. 000 38, 900. 00
1. 000
0. 000 0.00
1. 000 40, 500. 00
1. 000
0. 000 0.00
1. 000 3, 840. 00
83,240.00 $ 0.00% 83, 240. 00

7,241,548.91 % 326,428.97 $ 5,935,439. 14



